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February 10, 2006

Mr. Nabil S. Fayoumi

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
Monthly Report January 1 — January 31, 2006

Dear Mr. Fayoumi,

Enclosed is the Sauget Sites Area I Monthly Report for the January 2006 reporting
period. This submittal is in fulfillment of the monthly requirements of Section 2.4
Reporting, of the January 21, 1999 Final Administrative Order by Consent for Sauget
Sites Area I, Sauget and Cahokia, Illinois.

Smcerely,

N4

teven D. Smith
Project Coordinator

cc:  Kevin Tumer — USEPA
Tim Gouger - USACE
Sandra Bron - IEPA
Dave Webb - IDPH
Mike Coffey - USF&W
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia, IL
Village of Sauget - c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL
L. Glen Kurowski - Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois
AQC - EECA / RIFS

Status Report

Date of Report: February 10, 2006
Period Covered: January 1, 2006 - January 31, 2006

Work Performed during the Reporting Period

DNAPL Investigation

Results of field work on a DNAPL investigation that began on May 10, 2004 and was
completed on October 30, 2004, were presented in a report submitted to the Agency on
January 21, 2005. Based on these results, it was agreed that additional DNAPL
investigation was warranted and such investigation began on September 16" and was
completed by the end of December 2005. A supplemental DNAPL report was submitted
to the Agency on January 6, 2006.

At a meeting held on January 11, 2006, the results of the additional DNAPL investigation
was discussed with the Agency. It was noted that the only location at which potentially
recoverable quantities of DNAPL were encountered was at BR-I on Site I. The Agency
requested that the potential for removal of pooled DNAPL in this well be evaluated.
However, due to an apparent obstruction in the well immediately below the bottom of the
casing, this obstruction will have to be removed first before pumping can commence. A
Work Plan is being prepared for submittal that describes how the obstruction will be
removed and proposes a procedure for attempting any pooled DNAPL recovery.

EE/CA and RI/FS Report

At a meeting held on July 20, 2005, the Agency indicated its desire to proceed with the
source control portion of the Area 1 remedy, if possible, and defer the groundwater
portion of the remedy until a regional groundwater model for the Sauget area has been
developed. It was agreed that regular working meetings would be held to define the
various elements of a source control remedy for Area 1 so that the EE/CA report could be
finalized.
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Based on the discussion at this meeting, the source control issues that need to be
addressed are the following

e Necessity of leachate collection;
¢ Risks of potential migration of soil vapors into indoor air; and
e Principal threat material review and analysis.

A number of Technical Memoranda (TM) and drawings have been prepared and
submitted to the Agency for review over the last year. These include the following:

e A TM comparing the potential impacts to groundwater from mass flux through
the source areas with those from DNAPL dissolution. That TM has been accepted
by the Agency and a final version was submitted to the Agency in January 2006.
It concluded that the groundwater impacts from leachate flowing through the
waste are very small in comparison to those from DNAPL dissolution.

e A TM was submitted on October 20“‘, 2005, summarizing the risks to a
recreational child in Dead Creek. The TM concluded that the risks were well
below any level of concern. The Agency has asked that this report be updated to
conform to recent EPA guidance changes.

e A TM was submitted on October 20“’, 2006, summarizing the results of the
Johnson and Ettinger modeling of potential vapor intrusion into occupied
buildings adjacent to the disposal sites. Based on this model, additional soil gas
sampling is proposed in the vicinity of these buildings and a Sampling and
Analysis Plan is currently being prepared.

e A TM was submitted on January 4™ 2006 containing the evaluation of the
available source characterization data. This evaluation is intended to identify any
areas of potential principal threat wastes in the disposal areas. At the last meeting
on January 11", it was agreed that the evaluation indicated that no intact drums
are present in the disposal areas. This is to be confirmed by a review of historical
aerial photographs. It was also agreed that the On Scene Coordinator’s (OSC)
report for a removal action carried out by the Agency at Site G will be reviewed
to obtain analytical data to evaluate whether particular areas identified in the
report contain principal threat wastes.

e A Sampling Plan for evaluating the potential for cadmium to leach from vadoze
zone soils to groundwater was submitted on October 12", 2005. It was proposed
that soil samples collected in accordance with the plan would be analyzed for pH
and extractable cadmium using the TCLP procedure. Groundwater samples
would be collected only at those locations where the cadmium concentration in
the TCLP extract exceeded the standard for characteristic hazardous waste. It was
noted that this procedure was consistent with the TACO regulations. (Agency
comments were received on February 8%, 2006.)
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e Drawings were submitted and discussed on January 11" 2006 showing the
utilities in the immediate vicinity of the disposal areas, together with the limits of
waste boundaries. During this January 1" meeting, it was agreed that the
historical aerial photographs prepared by a testifying expert engaged by the
Department of Justice (DOJ) would be reviewed to confirm the waste boundaries.

Attachments

There are no Technical Memoranda or data submitted with this report.

Work Scheduled for Next Reporting Period

Prepare for a meeting with the agencies on March 8, 2006 and continue to develop a
revised EE/CA report.

Submittal Status

The following reports and evaluations are scheduled to be submitted to the Agency prior
to, or during, the next EE/CA meeting on March 8, 2006:

e An additional evaluation of potential areas of principal threat material in the
disposal sites. This evaluation will begin as soon as the complete OSC report for
the removal action at Site G is received from the Agency.

e Revised utility drawings showing the limits of waste placement in the various
disposal areas, as revised by review of the DOJ aerial photographs, and showing
the sewer mains that run under Queeny Avenue and Falling Springs Road in the
vicinity of the disposal sites.

e A Work Plan for clearing the obstruction from BR-I and for potential DNAPL
recovery from this well.

e A Sampling and Analysis Plan for soil vapor investigations at the locations of
four buildings in the vicinity of Sites I and G.
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